2300 N sTreeT, NW

SUITE 700

WASHINGTON, DC 20037-1128
TEL 202.783.4141

FaXx 202.783.5851

WILKINSON | BARKER) KNAUER) LLp

www.whklaw.com

February 6, 2001

Magalic Roman Salas, Esq.

Office of the Secretary

Federal Communications Commission
445 12th Street, S.W.

Washington, D.C. 20554

Re:  CC Docket No. 94-102
January 23, 2001 Letter Regarding Oklahoma RSA #5 Limited
Partnership and Oklahoma RSA #7 Limited Partnership E-911
Implementation Report, Call Signs KNKN607 and KNKN378
Amendment to Dobson Cellular Systems, Inc.'s Report of November 9,
2000

Dear Ms. Salas:

Dobson Cellular Systems, Inc. (“Dobson”) on behalf of its affiliates, Oklahoma RSA #5
Limited Partnership and Oklahoma RSA #7 Limited Partnership (collectively “Oklahoma 5 &
7"), by counsel, hereby responds to the Commission’s letter dated January 23, 2001. In the letter,
the Commission stated that Oklahoma 5 & 7 failed to file the required report detailing their plans
to implement enhanced 911 Phase II automatic location information systems. Dobson hereby
amends the above-referenced Report (to the extent necessary) to clarify that the Report described
applies to Oklahoma 5 & 7.

On November 9, 2000, Dobson, on behalf of itself and its affiliates, submitted to the FCC
the “Report of Dobson Cellular Systems, Inc. on Enhanced 911 Phase II Implementation™ (copy
attached). The Report listed all of the market service areas covered by Dobson and its affiliates,
and a description of Dobson’s E-911 implementation plan. Oklahoma RSA #5 Limited
Partnership is the licensee for Call Sign KNKN607, which encompasscs the B Block of the
Oklahoma 5 - Roger Mills, RSA. The Oklahoma 5 RSA is one of the markets listed on the
Report. The attached Report encompasses Oklahoma RSA #5 Limited Partnership and the areas
it serves. Oklahoma RSA #7 Limited Partnership is the licensee for Call Sign KNKN578, which
encompasses the B Block of the Oklahoma 7 - Beckham RSA. The Oklahoma 7 RSA is also one
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of the markets listed on the Report. The attached Report encompasses Oklahoma RSA #7
Limited Partnership and the areas it serves.
If you have any further questions, please contact the undersigned.

Sincerely,

WILKINSON BARKER KNAUER LLP

Réoben G. Morse

Timothy A. Kruyer'
cc: Wendy Austrie

Attachment

!Practice limited to matters and proceedings before federal courts and agencies.



Before the
Federal Communications Commission
Washington, D.C. 20554

In the Matter of

Revision of the Commission’s Rules to Ensure CC Docket No. 94-102

)
)
)
Compatibility with Enhanced 911 Emergency )
Calling Systems )

)

)

Phase II Implementation Report TRS No: 817856

To: The Commission

L REPORT OF DOBSON CELLULAR SYSTEMS, INC. ON ENHANCED 911
PHASE II IMPLEMENTATION

Pursuant to Section 20.18(i) of the Federal Communications Corporation’s (FCC) rules,
47 C.F.R. § 20.18(1), Dobson Cellular Systems, Inc., on its own behalf and that of its subsidiary
licensees, (hereinafter referred to as “Dobson™), hereby report on its plans for implementing Phase
II Enhanced 911 (“E911”) service. This report is responsive to the requirements set forth in the
FCC rules and is organized in accordance with the Wireless Telecommunications Bureau’s
guidance.!

It should be noted that a portion of the information provided herein was gathered from
third party vendors and from publicly available information, including but not limited to, filings
made at the FCC by participants in this docket. To the best of its knowledge and in good faith,
Dobson believes the information submitted herein this filing is true and accurate; however,

Dobson cannot be held responsible for the ultimate veracity of any information received from

TPublic Notice, Wireless Telecommunications Bureau Provides Guidance on Carrier Reports on Implementation of
Wireless E911 Phase II Automatic Location Identification, CC Docket No. 94-102, DA 00-2099 (rel. Sept. 14,
2000).



third party vendors or other publicly available information. As permitted under Section 20.18 of

the rules, Dobson reserves the right to amend its filing.

BACKGROUND/CONTACT INFORMATION

(1)  Carrier Identifying Information

Company TRS#
Dobson Cellular Systems, Inc. 817856

(2) Contact Information

Correspondence or other inquiries regarding this report should be addressed to:

Sean O’Hara

E911 Development Manager
3910 South Avenue
Youngstown, OH 44512
Phone: 330-509-6510

Fax: 330-509-3620

Email: sean.o’hara@dobson.net

With a copy to:

Ronald L. Ripley

Corporate Counsel

DOBSON CELLULAR SYSTEMS, INC.
13439 North Broadway Extension
Oklahoma City, Oklahoma 73114

(405) 529-8500 voice

(405) 529-8765 fax

E-mail: rriplev@dobson.net



IL E911 PHASE I LOCATION TECHNOLOGY INFORMATION

(1) Type of Technology

Dobson has determined at this time, based on the unique nature of its service areas and the
challenges such service areas present, and the requirements imposed by the FCC, to pursue a
network-based solution to meet the requirement of Phase II E911 deployment. Dobson has
approximately 738 cell sites and 16 Mobile Switching Centers (MSCs) operating predominantly in
the rural areas of Alaska, Arizona, California, Georgia, Kansas, Maryland, Michigan, Missouri,
New York, Ohio, Oklahoma, Pennsylvania, Texas and West Virginia. (See Attachment for
specific markets) Most of the licenses held by Dobson are 800 MHz cellular band TDMA (IS-
136), with a small mix of 800 MHz CDMA (IS-95). Dobson’s infrastructure is provided by
Nortel and Lucent.

To graphically present how Dobson proposes to meet the FCC’s mandate, a block diagram of a
Wireless E911 Phase II system is shown in Figure 1. The existing nodes in the current system are
the Mobile Switching Center (MSC), Selective Router, Automatic Location Identification (ALI)
database, and Public Safety Answering Point (PSAP). To provide Phase II compliance, the
Position Determination Equipment (PDE), (location processor and communications equipment),
Mobile Positioning Center (MPC), and information in compliance with the rules, possibly Wireless
Automatic Location Identification (WALTI) are required. The following paragraphs describe each
node of the network and what changes, if any, are required.
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Figure 1. Network Diagram

Mabhile Switching Center

The Mobile Switching Center (MSC) requires new capabilities for routing emergency 911 calls.
The MSC will interface to the MPC to determine PSAP routing. Dobson understands that its



current vendors, Nortel and Lucent, will release new software upgrades in the third quarter of
2001 to provide Phase IT functionality.

Mobile Positioning Center

The Mobile Positioning Center (MPC) is a new network node needed to provide Phase II
capabilities. The MPC, which provides the primary interface to the PDE, is responsible for
gathering location information and determining the correct routing for the MSC for an emergency
911 call. The MPC presents E911 location information to the WALI/ALI database and provides
updates upon requests from the WALI/ALI, which are in turn provided to the (PSAP). The
functionality of the MPC can be provided by purchasing an MPC or using a service bureau that
provides the MPC and WALI/ALI database functionality. Two ALI vendors under consideration
for the service bureau approach are SCC and Xypoint. Both vendors are being used during Phase
I testing.

ALI Database

The ALI database maintains current location information for emergency 911 callers. With the
requirements of Phase II, this functionality needs to be upgraded to include dynamic updates for
mobile 911 calls and a provision for communicating to a new network node — the MPC. Sotme
ALI providers use a WALI to maintain the dynamic updates and other providers use the same
database for dynamic and static data items. In either case, upgrades to the ALI database are
required.

WALI Database

The WALI database is an optional node in the network based on how the ALI provider
implements the dynamic capabilities of the database. The approach used will be dependent on the
ALI/MPC service bureau provider.

Position Determination Equipment (PDE)

Because Dobson primarily provides service to rural areas, it faces particular challenges in
identifying a location system that meets the FCC mandate. To date, Dobson has conducted
surveys of available technologies for the determination of the location of its IS-136 and IS-95
handset. Dobson has held discussions with vendors proposing various technologies and with
other carriers to determine the suitability of the proposed technologies.

Several competing technologies are under investigation and consideration by Dobson, including
systems proposed by TruePosition, Grayson, SigmaOne, and U.S. Wireless. Handset-based
technologies for compliance purposes have been ruled out at present due to the lack of
availability, changeover costs, and issues related to incompatible roamers visiting the Dobson
systems. Again, due to a high percentage of rural areas, Dobson’s systems host a vast number of
roamers. Compatible technologies with those selected by neighboring carriers are therefore of
great importance. It appears that a handset-based solution, based on current technologies, would
pose major issues in providing Phase IT E-911 coverage to these roamers.

In general, it appears that all PDE vendors are in the initial development phase of their respective
solutions and that at least one major design and development iteration is necessary before such
solution is commercially marketable or usable in an operational system. Factors supporting this
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determination include the lack of commercially available equipment, lack of operation and
maintenance systems, and operating systems that are incompatible with the existing cellular
infrastructure and the limited testing conducted to date. In addition, there is a need for an
enormous deployment that no vendor seems to be ready to undertake. Dobson is committed to
meeting the FCC mandate and work with vendors to plan and implement a satisfactory
deployment.

Based on publicly available trial results published by the PDE vendors, Dobson has opted to focus
on the merits of a network-based solution. Dobson believes that the requirements set by the FCC
for Phase II compliance are extremely challenging for rural carriers such as Dobson. To be more
specific, carriers selecting a network-based solution are required to deploy to 50% of callers
within 6 months of PSAP request and to 100% within 18 months. Furthermore, Phase II requires
that the wireless carriers provide the longitude and latitude of the mobile unit making the 911 call
to the PSAPs, within a radius of no more than 100 meters (328 feet) for 67% of calls, and 300
meters (984 feet) for 95% of calls for network-based solutions. The aggressive deployment
timeline and the accuracy requirements seem to be unreachable by the PDE vendors based on
current technology and information available from vendors. Additionally, in the rural areas the
geometry of the deployed cell sites causes major concems about the accuracy of the location due
to the distance between cell sites. On the other hand, areas with higher cell density lend
themselves to better cell site geometry, thus leading to higher accuracy and availability of
locations for network solution.

The network-based solutions available to meet Dobson’s requirements include a variety of
network-based solutions including Angle of Arrival (ACA), Time Difference of Arrival (TDOA),
RF signal measurement, and their combinations. These techniques may be used on their own or in
a variety of combinations to attack the location determination requirement. For instance, systems
performing spatial processing or multipath characterization of signals may employ a combination
of time difference of arrival and relative signal strength measurements of the multipath profile.
Table 1 provides the status of the four systems currently being studied by Dobson.

Table 1. PDE Vendor Status

Vendor Service Technology | Air Interface Status Rural Coverage
Options

Allen Telecom | Turnkey/ TDOA 15-136 Demonstrated Undetermined
Service AOA IS-95 IS-136
Bureau 1S-95

TruePosition Turnkey/ TDOA IS-136 Demonstrated Undetermined
Service 18-95 IS-136
Bureau

SigmaOne Turnkey/ TDOA I1S-136 Demonstrated Claims 2 site
Service AOA I8-136 coverage
Bureau

USWireless Service RF Finger IS-136 Demonstrated Claims 1 site
Bureau Printing ACA I5-95 IS-136 coverage

IS-95

Figures 2 and 3 depict the predicted coverage of the AOA and TDOA technologies for
Youngstown (Suburban) areas, one of Dobson’s more dense areas. Based on the plots, it is not
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clear at this point that any of these systems will meet the FCC-mandated accuracy and availability
requirements. Dobson is planning to conduct field trials in the coming months and will assess the
viability of these solutions. Based on the results of its testing, Dobson reserves the right to change
its plan and select an alternative ALI technology, as permitted under the FCC’s rules.”

Figure 2. Youngstown-AOA Coverage

28ee Third Report and Order, 14 FCC Red. 17388, 1 89 (1999)



Figure 3. Youngstown-Hybrid AOA/TDOA Coverage

(2)  Testing and Verification

Phase I testing and verification has been initiated. This reduces the complexity of the Phase II
testing and verification by verifying interim upgrades to many of the network nodes with the
exception of the PDE. Phase I requires the addition of the MPC node and communication to both
the ALI database and MSC and therefore will test and verify their connectivity and functionality.
Because Dobson has received Phase I requests, it has allowed Dobson to have already established
some procedures and entered into agreements with some of the same vendors Dobson is
considering for Phase II. This should allow for a smoother transition to Phase II upon request.
The testing accuracy of Phase IT ALI solutions will be in accordance with the guidelines provided
in OET Bulletin No. 71, issued April 12, 2000.

(3) Implementation Details and Schedule
The following is a stage-by-stage overview together with the preliminary timetable of Dobson’s
Phase II deployment plans.

o Stagel Location System Implementation Planning

Identify potential “good fit” solutions and highlight potential pros and cons of PDE

and Mobile Positioning Center (MPC) candidates. Focus will be on determining

the technical and business implications of incorporating solutions from specific

companies offering candidate PDE and MPC technologies and establishing a
7



Stage 2:

Stage 3:

Stage 4:

roadmap for selecting from the available alternatives. This task will culminate in
the rating of available technologies and definition of next steps for formal
evaluation of the most viable alternatives. Possible solutions to be assessed
include:

Network-based AOA/TDOA/Hybrid Solution
Network-based Location Pattern Matching Solution

¢ Network-based/Handset-assisted Enhanced Observed Time Difference (E-
OTD) Solution

A master plan will be developed to include system integration and testing, location
system field trials (or review of previously conducted trials), vendor selection,
deployment planning and operational/acceptance testing and certification after
deployment.

Technology Selection

A technology evaluation and test plan will be developed to conduct a thorough in-
depth evaluation of the commercial readiness, implementation impact and
performance of the candidate location technologies. This test plan will include
assessment of PDE and MPC technologies identified in Stage 1. The integration
and testing activities required to verify operational end-to-end connectivity
between the E911 routing equipment, MPC, Dobson’s upgraded MSC(s) and the
selected PDE technology(s) will be included in this plan. This includes verification
of MPC, MSC and PDE functionality and interface compatibility per TR45 J-STD-
036 and operational verification of Automatic Location Identification (ALI)
database connectivity per TR45 J-STD-036.

Deployment of Trial Systems, Conduct Field Trials, and Document Results

Dobson will work with the PDE and MPC vendors to deploy selected trial systems
as necessary. This effort may include the total deployment responsibility on
Dobson’s part and coordination with vendors deploying their own systems. The
effort will be scaled, as appropriate, once particular PDE and MPC vendors are
sclected and the scope of each trial deployment is known. Dobson will evaluate
third-party trial results determined to be adequate for Dobson’s needs.

After deployment and integration of the PDE, MPC and MSC upgrades, Dobson
will conduct system trials according to test plans that take into account Dobson’s
unique location-based service requirements.

The collected test data will be processed and analyzed to determine PDE system
location coverage, accuracy, reliability and latency as well as MPC and MSC
functionality and loading issues. Test results will be documented for different
propagation environments (urban, suburban, rural, etc.) and mobile unit operating
scenarios (mobile, stationary, indoor, outdoor, etc.).

Deploy Selected Location System(s)
8



Dobson will work with the selected PDE and MPC vendors and its existing
infrastructure vendors to deploy the selected systems for full compliance with
Phase II E911 requirements. The deployment process will include review of
location system-specific deployment considerations, review of equipment
specifications, network deployment analysis and coverage prediction, site selection
and visit, site acquisition, site DGPS survey, equipment installation, system
integration and site sign-off.

e Stage5: Conduct System Acceptance Testing and Certification of Compliance with
FCC Rules

Dobson will perform detailed test data gathering and analysis for the deployed
systems and compare the results against FCC requirements and Dobson specific
requirements. Any discrepancies and/or deviations with respect to test objectives
or FCC requirements will be identified. Areas of special consideration such as
coverage holes and areas with performance anomalies will be highlighted. The
results will be documented in a final report.

Schedule

Dobson will interact with requesting PSAPs to undertake a deployment schedule necessary to
meet the requirements. Figure 4 depicts a sample schedule covering all the five stages. The
timeline is, of course, dependant on the needs of the requesting PSAP, the availability of PDE
hardware and software, the availability of interconnect facilities, and the readiness of the PSAP
system to interface to the new technology (See 47 C.F.R. 20.18 (j)).

3 Weeks 7 Weeks 13 Weeks 29 Weeks
After Request After Request After Reauest After Request
STAGE 1 STAGE 2 STAGE 3 STAGE 4 STAGE 5
PLANNING TECHNOLOGY DEPLOY TRIAL DEPLOY SYSTEM ACCEPTANCE
' EVALUATION ‘ SYSTEMS . . TESTING
PSAP SYSTEM
REOUEST ACCEPTANCE

Figure 4. Estimated Timeline for E911 Phase I1

4  PSAP Interface



Dobson has met with vendors such as SCC and Xypoint in regards to providing the PSAP
interface functions and database management. Each company already has a national presence, is
providing similar services to Dobson today, and has assured Dobson of its ability to meet the
FCC’s Phase II requirements.

(5) Existing Handsets

Dobson has tentatively selected a network-based solution for purposes of the instant filing;
therefore this issue is not applicable. If after further analysis and discussions it is determined that
a handset solution is preferable, Dobson will amend its filing with updated information.

(6) Location of Non-Compatible Handsets

Dobson has tentatively selected a network-based solution for purposes of the instant filing;
therefore this issue is not applicable. If after further analysis and discussions it is determined that
a handset solution is preferable, Dobson will amend its filing with updated information.

(7)  Other Information

Dobson has not received any Phase II E911 requests from PSAPs. Once Dobson receives
a request from a PSAP capable of receiving and utilizing the data elements associated with the
service and having a cost recovery mechanism in place, Dobson will begin implementation
consistent with the timeline described above, subject to the availability of necessary equipment
and software from vendors.’

347 CF.R. § 20.18(}).
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CONCLUSION

As discussed herein, the instant report is submitted pursuant to the requirements set forth
in Section 20.18(i) of the FCC’s rules. In the event that additional information is requested,
Dobson will consult with the FCC to discuss appropriate means of ensuring that business
proprietary information is not publicly disclosed.

Finaily, Dobson emphasizes that the Phase II deployment challenges are particularly acute for
wireless carriers, such as Dobson, serving primarily rural areas. Unlike urban areas with high cell
density, current location technologies may effectively require a rural carrier to supplement its
commercial network with additional sites in order to provide reliable Phase II service in
compliance with the rules. Phase II costs may therefore be far more difficult for rural carriers to
recover than for carriers in urban markets. Dobson remains committed to complying with its
Phase II obligations, but again notes that deployment of such capabilities in rural areas will pose
unique challenges and require imprudent investment.

Respectfully submitted,

DoBSON CELLULAR SYSTEMS, INC.

Ronald L. Ripley

Corporate Counsel

DOBSON CELLULAR SYSTEMS, INC.
13439 North Broadway Extension
Oklahoma City, Cklahoma 73114

(405) 529-8500 voice

(405) 529-8765 fax

E-mail: rripley@dobson.net

Its Attorney
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E911 PHASE |l REPORT

ATTACHMENT

APPLICABLE DOBSON LICENSEES AND SERVICE AREAS

Dobson Cellular Systems, Inc.

Alaska 1 - Wade Hampton RSA 315(A1)
Alaska 3 - Haines RSA 317{A1)
Arizona 1 - Mohave RSA 318{A1)
Arizona 5 - Gila RSA 3228
California 4 - Madera RSA 339A
California 7 - Imperial RSA 3428
Cumberland, MD-WV MSA 269(A1)
Cumberland, MD-WV MSA 269(A2)
Enid, OK MSA 302A
Erie, PA MSA 130A
Georgia 1 - Whitfield RSA 371A
Hagerstown, MD MSA 257A
Kansas 5 - Brown RSA 432A
Maryland 1 - Garrett RSA 467A
Maryland 2 - Kent RSA 468A
Maryland 3 - Frederick RSA 469A
Michigan 10 - Tuscola RSA 481A
Michigan 3 - Emmet RSA 474A1
Missouri 1 - Atchison RSA 504A
Missouri 2 - Harrison RSA 505(A1)
Missouri 4 - De Kalb RSA 507A

Missouri 5 - Linn RSA

S08(A2)




New York 3 - Chautauqua RSA

561A

Ohio 11 - Columbiana RSA 585A
Qhio 2 - Sandusky RSA 586A
Oklahoma 2 - Harper RSA B97A
Oklahoma 5 - Roger Mills RSA 600(B1)
Oklahoma 6 - Seminole RSA 601B
Oklahoma 7 - Beckham RSA 602(B1}
Pennsylvania 1 - Crawford RSA 612A
Pennsylvania 10 - Bedford RSA B621(A1)
Pennsylvania 2 - McKean RSA 613A
Pennsylvania 6 - Lawrence RSA 617A
Pennsylvania 7 - Jefferson RSA 618A
Santa Cruz, CA MSA 175A
Sharon, PA MSA 238A
Texas 10 - Navarro RSA 661A
Texas 16 - Burleson RSA 667A
Texas 2 - Hansford RSA 6538
Texas 9 - Runnels RSA 660(A1)
Youngstown-Warren, OH MSA 066A




